
This action is to approve changes in work and the increased contract amounts for public works 
construction contracts in the Cities of Artesia, Bell, Commerce, Cudahy, Downey, El Segundo, 
Hermosa Beach, Huntington Park, Long Beach, Lynwood, Manhattan Beach, Montebello, Redondo 
Beach, South Gate, Torrance, and Vernon and in the unincorporated community of East Los 
Angeles.

SUBJECT

November 17, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
CITIES OF ARTESIA, BELL, COMMERCE, CUDAHY, DOWNEY,

EL SEGUNDO, HERMOSA BEACH, HUNTINGTON PARK,
LONG BEACH, LYNWOOD, MANHATTAN BEACH, MONTEBELLO,

REDONDO BEACH, SOUTH GATE, TORRANCE, AND VERNON AND IN THE
UNINCORPORATED COMMUNITY OF EAST LOS ANGELES

(SUPERVISORIAL DISTRICTS 1, 2, AND 4)
(3 VOTES)
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Find that the requested changes in work have no significant effect on the environment and approve
the changes and increased contract amounts for the following construction contracts:

•     Project ID No. RDC0014425 - Lambert Road/1st Avenue Median Landscape Improvements, to
reconstruct and resurface roadway pavement; reconstruct curb and gutter, sidewalk, and driveways;
construct curb ramps; modify traffic signals; and install striping and pavement markings, in the
unincorporated community of East Los Angeles, being performed by Rock Bottom, Inc., for differing
site conditions and emergency vehicle access, with an increase in the contract amount of $19,499.

•     Project ID No. RDC0014619 - Truck Impacted Intersection Project, Groups A and B, Phase I, to
construct intersections and medians, modify and synchronize traffic signals, and install striping and
pavement markings, in the Cities of Bell, Commerce, Cudahy, Montebello, South Gate, Vernon,
Huntington Park, Lynwood, Artesia, Downey, and Long Beach, being performed by Alliance
Streetworks, Inc., for various miscellaneous changes required to complete the work as intended, with
a credit in the amount of $1,876.53.

•     Project ID No. WRDW000003 - West Coast Basin Barrier Project Telemetry System, Phase I, to
construct a pipe, in the Cities of El Segundo, Hermosa Beach, Manhattan Beach, Redondo Beach,
and Torrance, being performed by Steiny and Company, Inc., for soil testing, with an increase in the
contract amount of $30,000.

IT IS RECOMMENDED THAT YOUR BOARD:

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for changes in public works contracts in support of the timely
completion of the projects while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure for each
contract.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's ratification are changes in
work authorized by the Director of Public Works to complete Project ID No. RDC0014619.  Also,
enclosed for your Board's authorization are changes in work in excess of the Director of Public
Works' delegated limits, which are required to complete Project ID Nos. RDC0014425 and
WRDW000003.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals
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These changes in work will have no impact to the County General Fund.

The funding for these projects is as follows:  Project ID No. RDC0014619 is included in the Fiscal
Year 2009-10 Road Fund Budget, Project ID No. WRDW000003 is included in Fiscal Year 2009-10
Flood Control District Budget, and Project ID No. RDC0014425 is included in the Fourth
Supervisorial District's Road Construction Program in the Fiscal Year 2009-10 Road Fund Budget.

The estimated change order amounts for these contracts range from a decrease of $1,876.53 to an
increase of $30,000.  Detailed cost breakdowns for each of the changes, together with contract cost
summaries, are included in the enclosures.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

Each of the subject contracts for the construction of public works improvements was awarded by 
your Board to a responsible contractor with the lowest responsive bid in accordance with the State 
Public Contract Code, your Board's directives, and as recommended by the Director of Public Works 
or her designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance

c:

GF:JTS:ss

Enclosures
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CHANGE IN WORK (AUTHORIZE) 
November 17, 2009 
 
 
PROJECT ID NO. RDC0014425 - LAMBERT ROAD/1ST AVENUE MEDIAN 
LANDSCAPE IMPROVEMENT (in the unincorporated community of East Los Angeles), 
Supervisorial District 4 
 
Contractor:  Rock Bottom, Inc.   
 
Project Description:  
 
Reconstruction and resurfacing of roadway pavement; reconstruction of curb and gutter, 
sidewalk and driveways; construction of curb ramps; modification of traffic signals; 
installation of striping and pavement markings; and the performance of other 
appurtenant work.  
 
Changes in Work: 
 
(1) Differing Site Conditions $10,832.00 
(2) Modify Median   8,667.00 
 
 Total $19,499.00 
 
Description of Changes: 
 
(1) Asphalt and concrete was encountered while excavating for the median.  It will be 
necessary to remove this pavement and import additional soil.  This work is not shown 
on the plans. 
 
(2) It will be necessary to modify an existing median to improve emergency vehicle 
access to a fire station.  This work is not shown on the plans. 
 
The cost for Item 1 will be based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Two additional working days are required for these changes.  
 
Financial Information: 
 
Funding for these changes in work is included in the Fourth Supervisorial District's Road 
Construction Program in the Fiscal Year 2009-10 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $538,800.80 
 Changes in work to be authorized   19,499.00 

 
REVISED CONTRACT AMOUNT $558,299.80 

 
 Percent total change to original contract amount 3.6% 
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CHANGE IN WORK (RATIFIED) 
November 17, 2009 
 
 
 
PROJECT ID NO. RDC0014619 - TRUCK IMPACTED INTERSECTION PROJECT, 
GROUPS A & B, PHASE I (Cities of Bell, Commerce, Cudahy, Montebello, South Gate, 
Vernon, Lynwood, Artesia, Downey, Huntington Park, and Long Beach) Supervisorial 
Districts 1, 2, and 4, Contractor:  Alliance Streetworks, Inc.  
 
Project Description: 
 
Construction of Portland cement concrete intersections and medians, modification and 
synchronization of traffic signals, installation of striping and pavement markings, and 
other appurtenant work. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities, City of Long Beach ($27,044.22) 
(2) Protect Existing Utility in Place, City of Long Beach (2,907.95) 
(3) Construction Conflict Delay, City of Long Beach 2,392.36 
(4) Modify Detector Loops, City of Long Beach 7,000.00 
(5) Variations in Bid Quantities, City of Vernon (2,086.25) 
(6) Modify Pavement Section, City of Vernon 11,378.20 
(7) Miscellaneous Electrical Work, City of Vernon (24,928.96) 
(8) Modify Detector Loops, City of Vernon 4,067.60 
(9) Replace Illuminated Street Sign, Cities of Vernon and 
 Huntington Park   7,200.00 
(10) Variations in Bid Quantities, City of Huntington Park (4,408.60) 
(11) Construct Concrete Bus Pad, City of Huntington Park 5,512.00 
(12) Construct New Curb and Gutter, City of Huntington Park 6,830.00 
(13) Resurface AC Pavement, City of Huntington Park  2,456.64 
(14) Reconstruct Pedestrian Access, City of Cudahy   4,370.00 
(15) Install Detectable Warning Surface, City of Cudahy  1,850.00 
(16) Miscellaneous Electrical Work, City of Downey   6,442.65 
   
 Total $ (1,876.53) 
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Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items at the intersection of Santa Fe Avenue and Pacific Coast Highway in the City of 
Long Beach.  The contractor is paid based upon actual quantities used.  The decrease 
in contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes will be based on contract 
unit prices and will result in a credit to the City. 
 
(2) It will be necessary to modify the existing pavement design section at the 
intersection of Santa Fe Avenue and Pacific Coast Highway in the City of Long Beach to 
protect an unmarked existing underground fiber optic line in place.  This work will result 
in a credit to the City. 
 
(3) It will be necessary to compensate the contractor for a seven-day delay due to 
work being performed by the City's contractor at the intersection of Santa Fe Avenue 
and Pacific Coast Highway in the City of Long Beach.  The cost incurred during this 
delay will be paid by the City. 

 
(4) It will be necessary to modify detector loops to meet the City of Long Beach 
requirements at the intersection of Santa Fe Avenue and Pacific Coast Highway.  The 
cost for this work will be paid by the City. 
 
(5) The original contract amount is based upon estimated quantities of the various bid 
items at the intersection of Slauson Avenue and State Street in the City of Vernon.  The 
contractor is paid based upon actual quantities used.  The decrease in contract price 
reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.  The costs for these changes will be based on contract unit prices and 
will result in a credit to the City. 

 
(6) It will be necessary to coldmill and resurface the existing asphalt concrete 
pavement at the intersection of Slauson Avenue and State Street in the City of Vernon 
to provide for drainage and eliminate a tripping hazard.  The cost for this work will be 
paid by the City. 
 
(7) It will be necessary to modify the traffic signal electrical system at the intersection 
of Slauson Avenue and State Street in the City of Vernon.  These modifications result in 
a credit to the City. 
 
(8) It will be necessary to modify detector loops at the intersection of Slauson Avenue 
and State Street as requested by the City of Vernon.  The cost for this work will be paid 
by the City. 
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(9) It will be necessary to replace an illuminated street sign at the intersection of 
Slauson Avenue and State Street/Boyle Street that was damaged during a vehicular 
accident.  The costs for this work will be paid by the cities of Vernon and Huntington 
Park. 
 
(10) The original contract amount is based upon estimated quantities of the various bid 
items at the intersection of Slauson Avenue and State Street/Boyle Street in the City of 
Huntington Park.  The contractor is paid based upon actual quantities used.  The 
decrease in contract price reflects the net adjustment due to variations between 
estimated bid quantities and actual quantities.  The costs for these changes will be 
based on contract unit prices and will result in a credit to the City 

 
(11) It will be necessary to construct a concrete bus pad on the eastbound lane of 
Slauson Avenue and State Street/Boyle Street in the City of Huntington Park to meet 
the intent of the plans.  The cost for this work will be paid by the City. 
 
(12) It will be necessary to modify the proposed curb and gutter on the southwest and 
northwest corner of Slauson Avenue and State Street/Boyle Street in the City of 
Huntington Park.  The cost for this work will be paid by the City. 

 
(13) It will be necessary to coldmill and resurface AC pavement on the northwest corner 
of Slauson Avenue and State Street/Boyle Street in the City of Huntington Park to 
match the elevation of the new curb and gutter.  The cost for this work will be paid by 
the City. 

 
(14) It will be necessary to reconstruct the pedestrian access ramp on the southeast 
corner of the intersection of Atlantic Boulevard and Florence Avenue in the City of 
Cudahy as a result of work done on the underground traffic signal conduits.  The cost 
for this work will be paid by the City. 

 
(15) It will be necessary to install a detectable warning surface on the southeast corner 
of Atlantic Boulevard and Patata Street in the City of Cudahy to comply with the 
construction permit issued by Union Pacific Railroad.  The cost for this work will be paid 
by the City. 

 
(16) It will be necessary to modify the traffic signal electrical system at the intersection 
of Florence Avenue and Paramount in the City of Downey.  The cost for this work will be 
paid by the City. 
 
The cost of Items 1, 5, 7, 10, 14, and a portion of items 2, 6, 9, 11, 12, and 15, will be 
based on contract unit prices.  The cost of Items 3, 4, 13, and 16, and the remainder 
portion of Items 2, 6 and 15, will be based on a time and materials basis as provided in 
Subsection 3-3 of the contract specifications.  A portion of Item 8 was negotiated as 
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provided in Subsection 3-2 of the contract specifications.  The remainder costs for Items 
8, 9, 11, 12 are stipulated as provided in Subsection 3-2 of the contract specifications. 
 
Financial Information: 
 
This project is entirely within the jurisdictional limits of the Gateway Cities Council of 
Governments (COG).  County-COG Cooperative Agreement No. 73356 provides for the 
County to perform the preliminary engineering and administer the construction of the 
project with the Los Angeles County Metropolitan Authority (MTA) using Federal, State, 
and MTA funds to finance a portion of the project costs and the COG to finance the 
remaining share of the project cost.  This project is included in the Fiscal Year 2009-10 
Road Fund Budget. 
 
Twenty-six additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $5,681,098.40 
Changes in work previously approved 
   by your Board 747,601.68 
Changes in work to be ratified           (1,876.53) 
 
Revised contract amount $6,426,823.55 
 
Percent total change to original contract amount 13% 
 

JRP:en 
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CHANGE IN WORK (AUTHORIZE) 
November 17, 2009 
 
 
 
PROJECT ID NO. WRDW000003, WEST COAST BASIN BARRIER PROJECT 
TELEMETRY SYSTEM, PHASE 1 (Cities of El Segundo, Hermosa Beach, Manhattan     
Beach, Redondo Beach, and Torrance), Supervisorial District 4 
 
Contractor:  Steiny and Company, Inc. 
 
Project Description: 
 
Construction of flexible plastic pipe by trenching and directional drilling for a 
telecommunication conduit for a future telemetry system. 
 
Changes in Work: 
 
 Soil Testing $30,000.00 
   
Description of Changes: 
 
It will be necessary to test soil for hydrocarbon contamination at the segment of the 
project site located within the Chevron refinery. 
 
The costs for this item will be based on a time and materials basis as provided in 
Subsection 3-3 of the contract specifications. 
 
Five additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Los Angeles County Flood Control 
District Budget for Fiscal Year 2009-10. 
 
Revised Contract Amount: 
 

Original contract amount $2,623,506.00 
Changes in work to be authorized      30,000.00 

 
Revised contract amount $2,653,506.00 

 
Percent total change to original contract amount 1.1% 

 
JRP:sc 

 
32     NOV 17 2009




